



Our Passion is Building®

REQUEST FOR CHANGE ORDER

Project Name: Huntersville Recreation Center, **Project Number:** 2142

RCO No: RCO-0001 dated 06-Dec-2016

TO: Gerry Vincent
Town of Huntersville
101 Huntersville-Concord
Huntersville, NC 28078
Phone: 704.875.6541
Fax: 704.875.6546

FROM: Will Myer
Rodgers Builders, Inc.
400 West Trade Street
Charlotte, NC 28202
Phone: 704.334.5765
Fax: 704.334.0294

THE FOLLOWING CHANGE ORDER IS BEING REQUESTED: Guaranteed Maximum Price Cost Study Workbook dated October 18th, 2016 and REVISED Budget Tracker dated November 3rd, 2016.

Request for Change Order Scope of Work: Refer to specific description below.

Contractor	Description	Amount
Rodgers Builders	This change request will incorporate the Guaranteed Maximum Price Cost Study Workbook dated October 18 th , 2016 and UPDATED Budget Tracker dated November 3 rd , 2016 into the existing AIA Document A133-2009 executed on June 18 th , 2015 between Rodgers Builders and the Town of Huntersville. The overall project duration from the time of mobilization to the Date of Substantial Completion is (305) calendar days not including time associated with encountering unsuitable soils, rock or any other unforeseen conditions. The mobilization date is contingent upon all FINAL permitting and plan approvals and will be reconciled under a separate Request for Change Order along with the Date of Substantial Completion which will be based off (305) calendar days from the mobilization date.	\$5,704,845.00

Schedule Change Days: (305) Calendar Days

Total Amount: \$5,704,845.00

DISCLAIMER: This Request for Change in itself does not affect the critical path of the project; therefore, a time extension is not warranted or requested. However, the change, when coupled with numerous others, will affect Rodgers and its subcontractors' ability to complete the original contract per the original schedule. We reserve the right to request a time extension when the quantity and/or dollar amount of changes reaches the level of affecting our original contract work and schedule.

Authorized:
Lawrence Group, The
ARCHITECT

By: _____

Date: _____

Authorized:
Rodgers Builders, Inc.
CONTRACTOR

By: 

Date: 12/6/2016

Authorized:
Town of Huntersville
OWNER

By: _____

Date: _____