

West Huntersville Fire Station No. 4

SCOPE:

- Will provide fire & rescue service to the southwest quadrant of the Town.
- Includes the Long Creek VFD service area.
- Proposed station will be approximately 12,000 sq. ft. with two (2) bays.

DESIGN STATUS:

- 0%

ESTIMATED SCHEDULE:

- Site selection July 2015
- Land acquisition January 2016
- Request for Qualifications (Architectural Services) – November 2015
- Town Board Approval of Architectural Contract – December 2015
- Design – March/April 2016
- Advertise for Bids – April/May
- Submit bids to LGC - June
- Begin construction – July (Tentatively)
- Completion construction – 12 months

A/E: TBD



*Picture for illustration purposes only

Fund Sources / Revenues		
Status	Source	Amount
Projected Available Funds	GO Bonds 2016	\$3,575,000
Total Projected Available Funds		\$3,575,000